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DIVISION V 

SPECIAL PROVISIONS TO THE CMAR CONSTRUCTION SERVICES CONTRACT 

 

SECTION 10 – GENERAL  
10.01 OWNER 
Wherever the word Owner, Sponsor, or Municipality appears in these specifications, it shall 
be construed to mean the MESA GATEWAY AIRPORT AUTHORITY, a joint powers airport 
authority authorized by the State of Arizona.  The Owner's contact is:  

Engineering and Facilities Director 

Mesa Gateway Airport Authority 

5835 South Sossaman Road 

Mesa, Arizona 85212-0919 

Phone: 480.988.7705 

Facsimile: 480.988.2315 

 

10.02 DESIGN PROFESSIONAL 
The Design Professional for this project is: 

Jarrett Moore 

Kimley-Horn and Associates 

 2046 Riverview Auto Drive, Suite 400 

 Mesa, AZ 85201 

  Phone: 480.207.2666 
   

 

10.03 CONSTRUCTION MANAGER AT RISK 
The Construction Manager at Risk (CMAR) for this project is: 

TBD 

Address 

City, ST  Zip 

Phone:  

Facsimile:  

 
The term “Contractor” shall mean the same as CMAR. 
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10.04 LOCATION OF THE WORK 

Mesa Gateway Airport is owned and operated by Mesa Gateway Airport Authority.  The 
Taxiway Golf Realignment/Reconstruction work is located within the secured Airside fence. 
The work is located in Mesa, Arizona, between Sossaman Road and Ellsworth Road. Pecos Road 
lies to the south, and Ray Road/Loop 202 lies to the north. 

 

 

10.05 GENERAL DESCRIPTION OF THE WORK AND CONTRACT SCHEDULE 

The Taxiway Golf Realignment/Reconstruction project includes the realignment of Taxiway G 
to meet current FAA geometric requirements. Phase 1 involves constructing bypass taxiway 
B1 between Runway 12R and Taxiway B, as well as realigning Taxiway G east of Runway 12R. 
The realignment will construct two taxiways perpendicular to Runway 12R (Taxiway G and 
Taxiway G1). The proposed work will be completed in multiple funding cycles.    

This project is funded by FAA AIP Funds, ADOT Aeronautics Funds, and the Authority Funds.   

The sponsor of this project is the Authority.   

 

10.06 SPECIFICATIONS AND CONTRACT DOCUMENTS 

The following documents, labeled as: 

Taxiway Golf Realignment/Reconstruction, Phase 1 

Authority Project No. 1092 

Authority Solicitation No. 2026-005-RFQ  
 

Division I – Pre-Construction Services and Construction Services 

Division II – General Conditions to the CMAR Contract 

Division III – Federal Contract Provisions 

Division IV – General Provisions to the CMAR Contract 

Division V – Special Provisions to the CMAR Contract 

Division VI – Technical Specifications 

Division VII – Not Used 

Division VIII - Subcontractor Payment Forms 

Division IX – DBE Performance Plan 

Appendix A – Construction Plans  and Specifications     
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Appendix B – Engineers' Design Report                                                                                                    

Appendix C – Construction Safety & Phasing Plan                                                                                                                                                                                                   

whether included herein or made a part by reference, are all part of this Contract. 
 

10.07 SCHEDULE OF DRAWINGS 

All construction plans sheets bearing an approval and date of approval are hereby made a part 
of the Contract, Contract Documents, and Specifications by reference. 

 

10.08 RFI SUBMITTAL PROCESS 

Should it appear that the work to be done or any of the matters relative thereto are not 
sufficiently detailed or explained in the Contract Documents, the CMAR shall submit a Request 
for Information (RFI) to the Architect.  Such request shall clearly state the CMAR’s question or 
concern, reference the specification or plan sheet in question and state the date the request 
is submitted and the date by which the CMAR must have an answer in order not to delay CMAR 
operations. CMAR shall submit an RFI as soon as possible after having discovered need for 
additional information or clarification. The Architect shall provide such further explanations as 
may be necessary and the CMAR shall conform to them as part of the contract.  In the event 
of any doubt or question arising respecting the true meaning of these specifications, the 
Special Provisions or the plans, reference shall be made to the Architect, whose decision 
thereon shall be final. 

 

END SECTION 10 
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SECTION 20 - CONTRACT ITEMS 

20.01 LICENSING 

It is the responsibility of the offeror to determine whether the offeror has the appropriate 
contracting licenses to perform the work.  The Owner will make the award, if any, to the most 
qualified offeror who has the proper licenses.   The offeror is required to have the licenses at 
the time of bidding. Licensing information is available from the Arizona Registrar of CMARs. 

 

20.02 ERRORS AND OMISSIONS 

Minor errors or omissions in the Proposal Form, Plans, or Specifications shall not relieve the 
CMAR from fulfilling the general intent of the Contract or from completing any item or items 
called for in the Plans, Specifications, or Proposal Form. 

 

20.03  UNIFORM STANDARDS FOR PUBLIC WORKS CONSTRUCTION 

The Maricopa Association of Governments Standard Details and Specifications that are not 
altered or modified by the plans or project specifications contained herein shall apply to this 
project even though the CMAR’s attention is not specifically drawn to such provisions.  In the 
event of any conflict between the contract documents for this project and these Standard 
Specifications, the Contract Documents for this project shall prevail. 

 

20.04 PERMITS 

It is the responsibility of the CMAR to acquire and pay for all necessary permits as required for 
work performed at Mesa Gateway Airport.  The CMAR is responsible for the cost of, but not 
limited to, grading permits, federal clean water act, air quality permits, water meters, water 
and sewer taps, fire lines and taps, and all water bills on the project until the project is finally 
accepted.  This provision does not constitute an assumption by the Mesa Gateway Airport 
Authority of an obligation of any kind for violation of said permit or notice requirements. The 
cost of all required permits shall be included as non-pay items. 

 

20.05 TAXES 

Each offeror and the CMAR shall thoroughly familiarize himself with all laws, ordinances, 
regulations and rules required for the payment of taxes, and each Offeror and the CMAR are 
responsible for checking with the State of Arizona and the Maricopa County on items that may 
be exempt and the steps which should be taken to obtain such exemption.  Each offeror shall 
include the current approved City of Mesa sales tax and State of Arizona sales tax for the work 
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that is included in the GMP.  See Additional tax requirements under Article 3.7 of the General 
Conditions. 

 

20.06 ACCESS TO DOCUMENTS, RECORDS, ETC 

Mesa Gateway Airport Authority, or any of their duly authorized representatives shall be 
allowed access to any books, documents, papers, and records of the CMAR which are directly 
pertinent to the project for the purpose of making audit, examinations, excerpts, and 
transcriptions. 

 

20.07 CONSTRUCTION COST INFORMATION 

The CMAR shall furnish any and all cost information requested by the Architect.  The Mesa 
Gateway Airport Authority or any of their authorized representatives shall be allowed access 
to any books, documents, papers and records of the CMAR that are directly pertinent to this 
Project for the purpose of making audit, examination, excerpts and transcriptions. 

 

20.08 FINAL PAYMENT 

Upon satisfactory completion of all items called for in the Contract and in accordance with the 
approved plans and specifications, the CMAR shall furnish to the Architect, a CMAR’s Affidavit 
Regarding the Settlement of Claims;, an original Affidavit acknowledging that all 
Subcontractors, Material Suppliers, Payrolls, Bills for Materials and Equipment, and other 
indebtedness connected with the work have been paid or are otherwise satisfied, an original 
Certificate evidencing that Insurance required by Section 11.2 of the General Conditions to the 
CMAR Contract is currently in effect and will not be canceled or allowed to expire until at least 
30-days prior written notice has been given to the Owner, a written statement that the CMAR 
knows of no reason that the insurance will not cover the period required by Section 11.2 of 
the General Conditions to the CMAR Contract, a written consent of the Surety to Final 
Payment, Record Drawings with a certification that the drawings are accurate and complete, 
five (5) sets of Operation and Maintenance manuals, indexed and bound, containing 
manufacturer’s warranties, instructions for maintenance and operation of each item of 
equipment and apparatus, an original, with notary signature, Full and Final Release and Waiver 
on Liens from the CMAR and for each Subcontractor and Material Supplier, that documents 
that they have been paid in full, Certificate of Completion, Written 1-year Warrantee, due at 
final completion, and other required documentation as provided for in Article 9.9 of the 
General Conditions to the CMAR Contract.  The CMAR shall also be required to furnish the 
Owner with sworn affidavits attesting that all Subcontractors, employees, materials suppliers, 
mechanics, etc. have been paid in full, for all debts incurred by the CMAR for work on this 
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Contract.  Upon receipt of the above clearances, and as listed elsewhere in these Contract 
Documents, the CMAR will receive full payment for the entire amount of his Contract, less 
previous progress payments as provided for in the General Provisions of these specifications.  

 

20.09 LIEN RELEASE 

The CMAR shall submit monthly to the Architect, a lien release which documents that all 
subcontractors and material supplies have been paid for the previous months’ work.  No 
payment for the current month will be made until the CMAR has provided all lien releases for 
the previous month.  

 

20.10 CLEAN WATER ACT 

This project shall comply with all requirements and conditions for water quality standards and 
air quality regulations. 

 

20.11 CONDITIONS FOR WATER QUALITY CERTIFICATION 

No disposal of construction or demolition wastes, wastewater, contaminated water or any 
other potential pollutant will be authorized. 

Runoff and seepage from runways, taxiways, roadways, embankments, or other alterations of 
the natural environment must not cause a violation of Water Quality Standards for Navigable 
Waters, A.A.C. Title 18, Chapter 11, Article 1. 

All off-site material sources for the project must have valid and current permits under the 
Federal Clean Water Act, Sections 402 (NPDES) and 404 (Dredge and Fill) and the State Aquifer 
Protection Program, where necessary.  Facilities and activities not covered by individual 
permits under these programs are not exempt from the duty to comply with water quality 
standards, and will be subject to compliance action, including possible closure by ADEQ if 
violation is documented.  Other permits pertaining to air quality may be required for material 
sources and are the responsibility of the applicant or his agent(s). 

Water for dust suppression shall not contain contaminants that could violate ADEQ water 
quality standards for surface waters or aquifers. 

Practices to avoid or minimize damage to floodplain ecosystems, including riparian zones and 
wetlands, should be considered during project planning, construction and operation, 
consistent with the Final Report and Recommendations of the Governor’s Riparian Habitat 
Task Force of October, 1990 and Executive Order 89-16. 
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Pollution from the operation of equipment in the construction area must be immediately 
removed from and properly disposed.  Spills must be cleaned up and properly disposed of.  
Erosion control and/or other bank protection features should be used to minimize soil loss 
where appropriate.  

Debris (such as soil, silt, sand, rubbish, cement, asphalt, oil or petroleum products, organic 
materials, tires, or batteries) derived from construction or demolition activities must not be 
deposited at any site where it may be washed into a watercourse. 

 

20.12 CONDITIONS FOR AIR QUALITY CERTIFICATION 

Portable sources of air pollution such as rock, sand, gravel, and asphaltic concrete plants are 
required to receive Installation and Operating Permits from the Office of Air Quality in order 
to operate in Arizona. Air quality certification is conditional upon all regulated sources 
obtaining and complying with air quality permitting requirements and applicable state air 
quality rules. 

The applicant must provide a copy of these Air and Water Quality Certification Conditions to 
all subcontractors.  The applicant must also post a copy of the conditions in a weather resistant 
location at the construction site where the workers may observe it. 

 

20.13 PAY ITEMS 

All pay items relating to the work indicated in these contract documents are listed in the bid 
proposal sheet.  The CMAR shall include all necessary costs to complete this project within 
these items.  Any work necessary to complete the project as represented in the Plans and 
Specifications that is not specifically noted as a pay item on the bid proposal sheet shall be 
considered incidental to the project and no separate payment will be made. 

 

20.14 REQUIRED AIRPORT LIGHTING EQUIPMENT 

Airport lighting equipment, if required for this contract, is to be furnished by the Contractor in 
accordance with the requirements of this subsection and General Provisions, Paragraph 50-01, 
Source of Supply and Quality Requirements.  The system shall be installed in accordance with 
the Electrical Technical Specifications, National Electrical Code and local code requirements.  
Submittals and/or shop drawings for those items proposed to be used in this project shall be 
submitted to the Engineer for review prior to their use no later than 30 days after notice to 
proceed. 

 

END SECTION 20 



Taxiway Golf Realignment/Reconstruction, Phase 1 
MGAA Solicitation No. 2026-005-RFQ 

Authority Project No. 1092 
 

SP-8 
 

SECTION 30 - PRECONSTRUCTION CONFERENCE AND SUBMITTALS 

30.01  PRECONSTRUCTION CONFERENCE 

The CMAR's project superintendent, the Construction Administration Resident Architect & 
Inspector, an FAA representative (if needed), the Architect and Mesa Gateway Airport 
Authority staff shall attend a pre-construction conference, conducted by the Project Manager 
to discuss the following subjects. 

 

30.01.1 GENERAL INTEREST AND SAFETY ITEMS 

1. The scope of the project and the sequence and timing of all operations.  Submission of 
CMAR's construction schedule and barricade plan. 

2. Relationship of the resident Architect to the sponsor with emphasis on the authority of the 
resident Architect to act in the sponsor's behalf.   

3. Advise that the Owner has the authority to suspend operations, wholly or in part, when 
safety violations or nonconformance to the contract specifications are noted. 

4. Relationship between ADOT Aeronautics, the FAA, and the Sponsor. 

5. Identification of the CMAR's superintendent and a discussion of his/her authority and 
responsibilities. 

6. Designation of sponsor representative responsible for notifying the Flight Service Station 
serving the airport of the proposed start and completion dates of construction or any 
circumstances requiring a NOTAM. 

7. Scheduling of work and the need to perform certain items at various stages of the project, 
including operational safety problems that might arise because of the proposed work. 

8. Discuss the notice to proceed date. 

9. Operational Safety on Airports during construction, including the responsibility for marking 
and lighting of closed and hazardous areas, (see FAA Advisory Circulars 150/5370-2 (latest 
version) and 150/5340-1, Operational Safety on Airports During Construction and 
Standards for Airport Marking, (latest version) for detailed information). 

10. Security requirements. 

11. All responsible parties must be alert to the following hazard-producing situations that may 
develop during the construction period. 

a. Open trenches and settlement of backfill adjacent to pavement. 

b. Pavement "drop offs" or "lips" at pavement tie-in areas. 

c. The obliteration, inadvertent relocation or disturbance of the marking and/or lighting 
of displaced threshold and marking of closed runways or taxiways. 
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d. Damage to existing in-use pavement lighting, marking or NAVAIDS by construction 
forces. 

e. Spillage from vehicles on active airport pavement. 

f. Temporary stockpiling of material for an extended period of time. 

g. CMAR vehicular traffic through restricted critical areas of NAVAID facilities and the 
airport operating area. 

h. Dust control and environmental factors, such as burning, waste disposal, etc. 

i. Maintenance of sanitary facilities on the project site. 
 

30.01.2 CONSTRUCTION ITEMS 

1. The general requirements of quality control and testing to be discussed.  It should be 
clearly understood who will do the testing, what is to be tested, when it is to be tested, 
and the location and number of tests. 

 

2. Discussion of Test Reports.  Each report should, as a minimum, contain the following 
information. 

a. Test performed. 

b. Applicable standard. 

c. Test location. 

d. Test result. 

e. Action taken for failing tests. 

 

A copy of all test reports shall be furnished to the resident Architect in a timely manner. 
Failing test results should be reported to the resident Architect immediately.  the Owner is 
not obligated to financially participate in construction that does not meet contract plans and 
specifications. 

 

3. Emphasize the Role of the Project Manager.  Duties include the following: 

a. Ensure all required testing is performed. 

b. Ensure tests are performed at the frequency stated in the specifications.  If not stated 
in the specifications make sure an adequate number of tests are taken to document 
an acceptable level. 

c. Review test results for conformance to specifications. 
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d. Inform the CMAR of deficiencies so that corrections can be made and retests 
performed prior to covering any substandard work with additional material. 

e. Maintain record of quantity of materials used on the project. 

f. Maintain copies of test reports on file. 

g. Maintain a diary.  Contents of a diary should include: 

(1) Weather conditions and temperature. 

(2) Work in progress and location. 

(3) Equipment in use - types and numbers. 

(4) Size of work force including supervision. 

(5) Hours worked per day for CMAR or subcontractors. 

(6) Materials delivered. 

(7) Any instructions to the CMAR. 

(8) Principal visitors. 

h. Maintain set of working drawings that can be used to prepare "as-constructed" 
drawings.  Record drawings to be furnished by the CMAR. 

 

4. Discussion of periodic construction report, Construction Progress and Inspection Report 
(FAA Form 5370-1). 

5. Change orders, time extensions, periodic cost estimates, and liquidated damages. 

 

30.01.3 LABOR REQUIREMENTS.  

Labor requirements including items such as minimum wage rates, employee classification and 
payrolls, and review of payrolls. 
 

30.01.4 CIVIL RIGHTS REQUIREMENTS. Civil rights requirements including items such as 
Disadvantaged Business Enterprise Program (DBE) and Equal Employment Opportunity. 
 

30.01.5 ENVIRONMENTAL.  

Comply with applicable federal, state, and local, air and water quality standards during 
construction and any environmental mitigation actions resulting from the environmental 
coordination process. 

 

30.01.6   ARCHAEOLOGICAL AREAS.  



Taxiway Golf Realignment/Reconstruction, Phase 1 
MGAA Solicitation No. 2026-005-RFQ 

Authority Project No. 1092 
 

SP-11 
 

Comply with applicable federal, state, and local preservation standards in archaeological areas 
during construction.  If during construction the CMAR discovers what may be an archaeological 
site, a suspected human burial site, or the remains of any ancient structure and/or artifacts, 
the CMAR shall immediately cease performance of services in said areas and promptly notify 
Owner of the location of such sites.  The CMAR is directed to Article 13.15 in the General 
Conditions for further information 

 

30.02 CONSTRUCTION SCHEDULE 

The CMAR shall submit to the Owner for review, its proposed construction schedule within ten 
(10) calendar days from the date of award of the contract, see Article 3.11 of the General 
Conditions to the CMAR Contract.   The contract time is based on calendar days.  

No work shall be conducted by the CMAR or its subcontractors on the following days, without the prior 
written consent of the Owner: 

a. The night shift prior to Memorial Day 
b. All day on Memorial Day; 
c. The night shift on Memorial Day; 
d. The night shift prior to the 4th of July; 
e. All day on the 4th of July; 
f. The night shift on the 4th of July; 
g. The night shift prior to Labor Day; 
h. All day on Labor Day; 
i. The night shift of Labor Day; 
j. The night shift prior to Thanksgiving Day; 
k. All day on Thanksgiving Day; 
l. The night shift on Thanksgiving Day; 
m. All day on the day after Thanksgiving Day 
n. The night shift the day after Thanksgiving Day 
o. The night shift on Christmas Eve; 
p. All day on Christmas Day; 
q. The night shift on Christmas Day; 
r. The night shift on New Year’s Eve; 
s. All day on New Year’s Day; 
t. The night shift on New Year’s Day. 

 

1. Arrange schedule to indicate required sequencing of work as outlined below and in the 
Contract Documents, and to indicate time allowances for submittals, inspections, and 
similar time margins. 

2. Schedule shall reflect CMAR's modifications and suggested revisions to work 
sequencing indicated in the Contract Documents.  The Owner reserves the right to 
approve or disapprove such modifications or revisions. 
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3. Review and recognition of this schedule shall not relieve the CMAR of responsibility for 
scheduling of the work and maintaining progress in accordance with the Contract 
Documents.  Schedule shall be submitted and reviewed for comment by Architect and 
Owner for conformance to Critical Milestone Completion Dates and overall project 
completion time criteria. Lack of this information shall be cause for rejection of 
schedule.  Partial payment requests will not be processed without a revised CPM 
schedule. 

4. In addition to the construction related work items, the following shall be included: 

• Critical submittal dates related to each activity or prepare separate coordinated 
listing of critical submittal dates. 

• Sequences of work within each activity that involves purchase lead-time, mock-
ups, testing, or similar phases, as well as installation. 

• The CPM Construction Schedule shall relate to the entire project to the extent 
required by the Contract Documents and shall provide for expeditious and 
practicable execution of the work. 

5. The following items define the term "activities" as it pertains to the Trades in the 
CMAR's CPM network: 

• Each activity shall be a unit of work that requires an amount of time for its 
performance. 

• Each activity shall be a logically separate part of the work, defined by an observable 
start and an observable finish. 

• To establish the scope of an activity for CPM purposes, Trade CMAR shall form a 
single activity from the largest grouping of related operations which permit a 
continuous and measurable flow of work and which can proceed without affecting 
or being affected by work of another Trade CMAR. 

• The scope of an activity shall be small enough to permit a reasonable appraisal of 
its status or as directed by the Architect. 

• Activities of other contractors or other subcontractors that must be completed 
prior to the start of the Trade subcontractors work or portion of work shall be 
included in the Trade subcontractors schedule as milestones and identified with a 
designation approved by the CMAR. 

6. The following information shall be furnished on the network diagram for each activity 
in the Trade CMAR's schedule: 

• Description of the activity. 

• Duration of the activity in days. 

• Who will be performing the activity (CMAR, supplier or subcontractor company 
name)? 
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• Each activity shall be identified with early/late start, early/late finish, and total 
float.  

30.03 SHOP DRAWINGS AND SUBMITTALS 

Refer to Article 3.13 of the General Conditions to the CMAR Contract for other requirements 
for shop drawings, product data and samples.  Shop drawings and submittals shall be furnished 
by the CMAR and shall include such details as may be required to control the work adequately 
and are not included in the contract documents. 

The CMAR shall furnish an adequate number of copies of shop drawings and submittals to 
allow the Architect to retain four (4) copies allowing two (2) weeks for review.  The Architect 
will review all shop drawings and submittals for general compliance with the contract 
documents and no responsibility is assumed for correctness of dimensions or details.  The 
Architect will indicate his action taken in response to the submittal or shop drawing by affixing 
a review stamp and indicating the action as follows: 

“No Exceptions Taken", which means reviewed for construction, fabrication or 
manufacturer, subject to the provision that the work shall be in accordance with the 
requirements of the contract documents.  Final acceptance of the work shall be 
contingent upon such compliance. 

"Make Corrections Noted", which means unless otherwise noted on the drawings 
reviewed for constructing, fabrication or manufacture, subject to the provision that 
the work shall be carried out in compliance with all annotations or corrections 
indicated and in accordance with the requirements of the contract documents.  Final 
acceptance of the work shall be contingent upon such compliance. 

"Amend and Resubmit", which means the review as noted is valid, and a corrected 
submittal is required. 

"Rejected", which means that deviations from the requirements of the contract exists 
in the submittal such that no work based on such drawings or submittal shall be 
constructed, fabricated, or manufactured.  The CMAR shall revise the drawing in 
compliance with the Architect's annotations and pursuant to all requirements of the 
contract and shall resubmit the drawing or submittal to the Architect for another 
review. 

The CMAR shall submit for review, a proposed schedule of submittals, shop drawings, working 
drawings, supplemental drawings, product data and samples as necessary to control the work 
adequately.  A partial, example list of submittals has been made for reference and the list may 
not be complete and may be revised from time to time as the project progresses, as follows: 

1.  Stormwater Pollution Prevention Plan (SWPPP), and ADEQ Permit (submitted and approved 
before Preconstruction Meeting). 

2.  Contractor’s Safety Plan Compliance Document (SPCD), (submitted at Preconstruction 
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Meeting). 
3.  Contractor’s Letter of Survey Verification (prior to the start of construction). 

4.  Operation and Maintenance Manuals. 

5.  Names and Resumes of Superintendent and Staff. 

6.  CMAR's Construction Schedule due 10 calendar days after the Notice of Award. 

7.  Updated CMAR's Construction Schedule (due with each monthly progress payment 
application). 

8.  A Submittal Schedule (due 10 calendar days after the Notice of Award, and due 
monthly). 

9.  Material Status Report (due monthly). 

10.  Manpower Schedule (due monthly). 

11.  Record Drawings. 

12.  A Schedule of Values.* 

13.  CMAR’s Emergency Name and Phone Number List (FAA Project Requirements)* 

14.  A List designating those portions of the work to be performed by Subcontractor's and 
the CMARs own forces. 

15.  A List of Subcontractors, List of Subcontractors/Material Suppliers with an Experience 
Statement. 

16.  A Lien Release documenting that all Subcontractors and Material Suppliers have been 
paid for the previous months work, monthly submission required. 

17.  Written Safety Program for the work. 

18.  Copy of all Subcontracts, including Material Suppliers. 

19.  Duplicate Original Certified Payroll Reports and Statement of Compliance, with sworn 
affidavits from the CMAR (submitted weekly). 

20.  A List of Proposed Construction Equipment (FAA Project Requirement)*  

21.   Construction Cost Information, as requested by the Architect. 

22.  Three (3) week look ahead Project Schedule at Weekly Construction Meetings. 

23.  CMAR Certification that the Initial Verification of the Control Points established are 
acceptable. 

24.  CMAR Certification of Calculations and Measurements to fully support the derivation 
of all Monthly Pay Quantities. 

25.  A Barricade Plan and Traffic Control Plan. *  

26.  Shop Drawings for all Temporary Taxiway Signs. 

27.  A Construction Safety and Phasing Plan Compliance Document. * 

28.  CMAR’s Quality Control Plan, to be submitted 5-days prior to the pre-construction 
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conference.  

29.  CMAR’s Quality Control Records, including Daily Inspection Reports and Daily Test 
Reports, to be submitted daily. 

30.  National Pollutant Discharge Elimination System Site Construction Permittee 
Inspection Checklist  

31.  Storm Water Pollution Prevention Plan Notice of Termination. 

32.  A Letter of Certification stating that all Dowel Bars used meet the requirements of the 
Contract Documents.  

33.  A Certified Copy of the test reports for the Preformed Joint Sealer, and the Preformed 
Joint Sealer Lubricant (If Applicable). 

34.  CMAR's Affidavit Regarding Settlement of Claims. 

35.  Submit an original Affidavit acknowledging that all Subcontractors, Material Suppliers, 
Payrolls, Bills for Materials and Equipment, and other indebtedness connected with 
the work have been paid or otherwise satisfied.  

36.  An original Certificate evidencing that Insurance required by the General Conditions to 
the CMAR Contract is currently in effect and will not be canceled or allowed to expire 
until at least 30-days prior written notice has been given to the Owner. 

37.  A written statement that the CMAR knows of no reason that the insurance will not 
cover the period required by the General Conditions to the CMAR Contract. 

38.  A written consent of the Surety to Final Payment. 

39.  Record Drawings with a certification that the drawings are accurate and complete. 

40.  Five (5) sets of Operation and Maintenance manuals, index and bound, containing 
manufacturer's warranties, instructions for maintenance and operation of each item 
of equipment and apparatus. 

41.  An original, with notary signature, Full and Final Release and Waiver on Liens from the 
CMAR and for each Subcontractor, and Material Supplier, that documents that they 
have been paid in full. 

42.  Certificate of Completion. 

43.  Written 1-year Warrantee, due at final completion. 

*Indicates the submittal is due at the pre-construction conference. 

 

Each submittal shall be numbered sequentially and shall be submitted in accordance with the 
above schedule, as amended from time to time, so as to cause no delay in the work schedule.  
The CMAR shall certify each submittal and shop drawing by providing an original letter (on 
CMAR’s letterhead) to the Architect that he has reviewed and approved the submittal and that 
it conforms to the requirements of the contract documents.  If this original certification is not 
included, the submittal and/or shop drawing will be returned without action.  At the time of 
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each submittal, the CMAR shall define and delineate in writing, separate from the certification, 
any deviations from the contract documents.  If the Architect accepts this deviation, he will 
authorize the deviation by issuing a change order or if the deviation is minor by endorsement 
to the letter.   

 

The Architect’s review will be only for general conformance with the design concept of the 
work and for compliance with the information contained in the contract documents.  The 
review of a specified item, as such, will not indicate review of the assembly or in which the 
item functions.  Review by the Architect will not relieve the CMAR from responsibility for any 
errors or omissions in the submittals or shop drawings nor from his responsibility for complying 
with the Contract Documents.  The only exception is deviations accepted in accordance with 
the preceding paragraph. 

 

END SECTION 30 
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SECTION 40 - CONTROL OF WORK 

 

40.01 DAMAGE TO EXISTING PROPERTY 

CMAR will be held responsible for any damage to existing structures, work, materials, or 
equipment because of his operations and shall repair or replace any damaged structures, work, 
materials, or equipment to the satisfaction of, and at no additional cost to the Owner. 

 

CMAR shall protect all existing structures and property from damage and shall provide 
bracing, shoring, or other work necessary for such protection.  CMAR shall be responsible for 
all damage to street, roads, curbs, sidewalks, highways, shoulders, ditches, embankments, 
culverts, bridges, fences, or other public or private property, which may be caused by 
transporting equipment, materials, or men to or from the work.  CMAR shall make 
satisfactory and acceptable arrangements with the agency having jurisdiction over the 
damaged property concerning its repair or replacement. 

 

40.02 STORAGE OF MATERIALS AND EQUIPMENT 

Equipment and stockpiled materials may be stored in areas on the project site provided they 
are kept below a maximum height of 8 feet and not within any safety areas or Part 77 surfaces.  
Airport Operations shall approve all areas of storage. 

 

40.03 ACCESS ROADS 

The CMAR shall establish and maintain permanent and temporary access roads to various 
parts of the site as required in the drawings or as required to complete the Project.  Unless 
otherwise noted on the plans or approved by the Authority, temporary roads or vehicular 
traffic will not be permitted within the designated archaeologically sensitive areas.  Such roads 
shall be available for the use of all others performing work or furnishing services in connection 
with the Project.  In addition, they must be out of the areas of the project that are open to 
aviation traffic.  Approval of the Architect is required for all desired locations.  The CMAR is 
required to inspect and videotape all existing areas of work, access and haul roads 
anticipated to be used by the CMAR prior to the start of construction, with the accompany 
of the Owner or Resident.  The CMAR will be required to maintain all access and haul routes 
used during the course of the work during construction and return them to their original 
condition at the completion of construction. 
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40.04 FENCES 

The CMAR shall maintain all existing fences and gates affected by the work until completion of 
the work.  Fences and gates that interfere with construction operations shall not be relocated 
or dismantled until written permission is obtained from the Owner, and the period the fence 
may be left relocated or dismantled as has been agreed upon.  On completion of the work, the 
CMAR shall restore all fences, at their own expense, to their original or to a better condition 
and to their original location or as indicated on the drawings. 

 

40.05 PARKING 

The CMAR shall provide and maintain suitable parking areas for the use of all construction 
workers and others performing work or furnishing services in connection with the project, as 
required to avoid any need for parking personal vehicles where they may interfere with public 
traffic, Owner's operations, or construction activities. The CMAR's parking area will be located 
at the staging area upon approval of Airport Operations for security access.  Vehicles with 
access into the Airport property require insurance as described in Article 11 of the GENERAL 
CONDITIONS.  

 

40.06 DUST CONTROL 

The CMAR shall take reasonable measures to prevent unnecessary dust. Earth surfaces subject 
to dusting shall be kept moist with water or by application of a chemical dust suppressant. 
Dusty materials in piles or in transit shall be covered to prevent blowing.  Suitable dust screens 
shall protect existing or new machinery, motors, instrument panels or similar equipment. 
Proper ventilation shall be included with dust screens. County Dust permits are required and 
are a non-pay-item. 

 

40.07 DRAINAGE PROVISIONS 

The CMAR shall provide for the drainage of storm water and such water as may be applied or 
discharged on the site in performance of the work.  Drainage facilities shall be adequate to 
prevent damage to the work, the site, and adjacent property.  Existing drainage channels and 
conduits shall be cleaned, enlarged or supplemented as necessary to carry all increased runoff 
attributable to CMAR's operations.  Dikes shall be constructed as necessary to divert increased 
runoff from entering adjacent property (except in natural channels), to protect Owner's 
facilities and the work, and to direct water to drainage channels or conduits.  See FAA Technical 
Specification P-156 for additional requirements.   
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40.08 EROSION CONTROL 

CMAR shall prevent erosion of soil on the site and adjacent property resulting from his 
construction activities.  Effective measures shall be initiated prior to the commencement of 
clearing, grading, excavation, or other operation that will disturb the natural protection.  Work 
shall be scheduled to expose areas subject to erosion of the shortest possible time. Temporary 
storage and construction buildings shall be located, and construction traffic routed, to 
minimize erosion.  See Technical Specification P-156 for additional requirements. 

 

40.09 POLLUTION CONTROL 

CMAR shall prevent the pollution of drains and watercourses by sanitary wastes, sediment, 
debris and other substances resulting from construction activities.  No sanitary wastes will be 
permitted to enter any drain or watercourse other than sanitary sewers.  No sediment, debris 
or other substance will be permitted to enter sanitary sewers and reasonable measures will 
be taken to prevent such materials from entering any drain or watercourse.  See Technical 
Specification P-156 for additional requirements.  

 

40.10 EXCESS MATERIAL 

Unsuitable material, broken asphaltic concrete, construction debris, and broken Portland 
cement concrete resulting from the construction shall be removed from the project and 
disposed of at an offsite location (landfill) by the CMAR at the CMAR's expense.  

 

40.11 CONSTRUCTION DEBRIS 

The CMAR shall use his own forces and equipment to dispose of site refuse or construction 
debris at an offsite location (landfill). 

 

40.12 CLEAN-UP 

The CMAR shall upon completion of the work remove all temporary construction facilities, 
debris, and unused materials provided for in the work, and restore the site of the work and 
public right-of-way in a neat and clean condition. 

 

40.13 WEEKLY PROGRESS MEETINGS 

The Architect will conduct weekly Progress Meetings at regularly scheduled times convenient 
for all parties involved.  A three (3) week look-ahead schedule will be developed by the CMAR 
prior to the start of the meeting and will be discussed by the CMAR during a portion of the 
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agenda.  Additionally, discussions will address administrative and technical issues of concern, 
determining resolutions and development of deadlines for resolution within allowable time 
frames. 

As may be required by the Architect, in addition to representatives of the Mesa Gateway 
Airport Authority and the CMAR, each subcontractor, supplier or other entity concerned with 
current progress or involved in planning, coordination or performance of future activities may 
be represented at these meetings by individuals directly involved with the Contract and 
authorized to conclude matters relating to progress. 

During the weekly construction meeting, there will be review and corrections (if any) and 
approve the meeting minutes of the previous progress meeting prepared by the Architect. The 
meeting minutes may be tape recorded and will document issues of significance including 
submittals, schedules, quality control, issues encountered, and the assignment of 
responsibilities for future action.  Other items of significance that could affect progress may 
be discussed, and the meeting will include topics for discussion as appropriate to the current 
status of the project, including: 

Review progress since the last meeting.  Determine where each activity is in relation to the 
CMAR's Construction Schedule, whether on time or ahead or behind schedule.  Determine how 
construction behind schedule will be expedited; secure commitments from parties involved to 
do so.  Discuss whether schedule revisions are required to ensure that current and subsequent 
activities will be completed within the Contract Time. 

 

Review the present and future needs of each entity present, including such items as: 

1. Work Schedule and Hours of Work  

2. Quality and Work Standards 

3. Access and Limitation 

4. Submittal Status 

5. Requests for Information 

6. Non-Compliance Notices 

7. Status on Certified Payroll Reports  

8. Change Orders and/or Extra Work 

9. Housekeeping 

  

The Architect may tape record the meeting and the Architect will distribute a copy to the 
Owner and CMAR.  The CMAR shall be responsible to distribute the meeting minutes to 
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subcontractors, suppliers, and others affected by decisions or actions resulting from each 
meeting. 

 

40.14 CONSTRUCTION SURVEYING LAYOUT 

The CMAR shall set all construction stakes establishing lines, grades, and elevations to include 
necessary utilities and appurtenances and shall be responsible for their conformance with 
plans and specifications.  The Architect will establish or designate (within the plan sheets) a 
control line or benchmark of known location and elevation for use as a reference.  The CMAR 
shall furnish all materials, personnel and equipment necessary to perform all surveying, 
staking and verification of the accuracy of all existing control points, which have been provided 
by the Architect and/or Mesa Gateway Airport Authority. Included in this work shall be all 
calculations required for the satisfactory completion of the project in conformance with the 
plans and specifications.  The work shall include establishing and marking “Record Drawings” 
coordinates and elevations on survey monuments and other designated locations.  The work 
shall be done under the direction of a registered land surveyor employed by the CMAR.  All 
survey crew chiefs shall be either a registered Civil Architect, a registered Land Surveyor, an 
Architect-in-Training, or a NICET Level III (or a higher NICET level) certified technician.  
 

Materials and equipment shall include, but shall not necessarily be limited to, vehicles for 
transporting personnel and equipment, properly adjusted and accurate survey equipment, 
straightedges, stakes, flagging and all other devices necessary for checking, marking, 
establishing and maintaining lines, grades and layout to perform the work called for in the 
contract.  The CMAR shall furnish a sufficient quantity of competent personnel to perform the 
survey work and layout.  
 

The CMAR shall not employ nor engage the services of any person or persons in the employ of 
the Architect or the Mesa Gateway Airport Authority for the performance of any work as 
described herein.  

a.   Field Books.  The CMAR shall furnish and use bound field books for recording survey 
data and field notes.  These books shall be available for inspection by the Architect at any time 
and shall become property of the Owner upon completion of the work.   

b. Initial Verification.  Prior to setting any construction stakes the CMAR shall first verify 
the accuracy of the control points established by the Architect.  If errors are discovered during 
this verification process, and the control points do not agree with the geometry shown in the 
plans, the CMAR shall immediately notify the Architect in writing, explaining the issue in detail.  
The Architect will advise the CMAR within five (5) working days of any corrective actions, which 
may be deemed necessary.  Secondly, upon completion of this verification process, the CMAR’s 
registered Land Surveyor shall certify in writing, that all control points established by the 
Architect are acceptable and adequate to allow the CMAR’s construction staking to meet the 
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accuracy requirements of the specifications. 

c.   General Description.  After the CMAR’s registered surveyor has submitted his written 
certification verifying the accuracy of the control points established by the Architect, the CMAR 
shall set all stakes including, but not necessarily limited to: centerline stakes, offset stakes, 
reference point stakes, slope stakes, pavement lines, curb lines and grade stakes, stakes for 
sewers and waterlines, airfield drainage, pipe, underdrains, clearing, survey monuments, blue 
tops for subgrade, base and pavement courses, paint striping layouts, supplemental bench 
marks and permanent as-built elevation marks, as-built survey elevations of concrete 
pavement (all joints, corners of each panel) and asphalt base under concrete pavements at 
each concrete paving joint intersection, and the as-built elevations prior to placing the base 
course shall be obtained as well as all other horizontal or vertical controls necessary for 
complete and accurate layout of the construction work, and submitted to the Architect.   

d.  Preservation.  The CMAR shall exercise care in the preservation of stakes, references 
and benchmarks and shall reset them when any are damaged, lost, displaced or removed.  
Station and offset reference stakes shall be installed and maintained at all times on each side 
of the Taxiway and on each side of all connecting Taxiways at 100-feet intervals. 

e.  Discrepancies.  Any discrepancies in the grade, alignment, quantities, locations or 
dimensions detected by the CMAR shall immediately be brought to the attention of the 
Architect.  Changes to the project plans will not be allowed without the written approval of 
the Architect. 

f.  Random Inspections.  The Architect reserves the right to make inspections and random 
checks of any portion of the staking and layout work.  If, in the Architect’s opinion, the work is 
not being performed in a manner that will assure proper controls and accuracy, he may order 
any or all of the staking and layout work re-done, or he can order further staking to supplement 
the original work, both of which would be at no additional cost to the William Gateway Airport 
Authority. 

g.  Special Staking Requirements.  Utility adjustments and Taxiway signs are a part of the 
Contract; therefore, the CMAR shall perform all layout work and set all control points, stakes 
and reference necessary for carrying out all such adjustments. 

h.  Monthly Pay Quantities.  Measurement of all pay quantities will be the responsibility of 
the Architect.  However, the CMAR shall furnish the Architect for each pay period, a certified 
set of calculations and measurements to fully support the derivation of all pay quantities. 

i.  Additional Work.  If additional staking and layout are required as the result of additional 
work ordered by the Architect, such work will be paid at the respective predetermined unit 
prices specified herein.  The amount per hour for a two (2) person or three (3) person survey 
party, a survey manager and a registered land surveyor includes the cost of all work necessary 
to complete the extra work, including the CMAR’s overhead, profit, bond, insurance and sales 
tax and extended general condition costs. 

j.  Measurement.  Reference General Provisions Section 50-06 for measurement and 
payment. 
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40.15 SAMPLING AND TESTING 

The Owner shall employ the official testing laboratory for acceptance testing.  The CMAR shall 
employ the laboratory for quality control testing or plant calibration and it shall not be the 
same laboratory as the one employed by the Owner.  The quality control measures by the 
CMAR shall be sufficient to produce materials of acceptable quality.  The CMAR is required to 
provide and maintain a Quality Control Program, along with all the personnel, equipment, 
supplies and facilities necessary to obtain samples, perform tests, and otherwise assure the 
quality of the product(s).  The Architect may require the CMAR's technician to perform testing 
of samples to demonstrate an acceptable level of performance. 

The CMAR shall utilize a statistical based procedure of random sampling that provides that all 
material being produced will have an equal chance of being selected for sampling and 
testing.  The CMAR shall sample and test any material that appears inconsistent with similar 
material being sampled unless such material is voluntarily removed and replaced or 
corrected by the CMAR.  All sampling shall be in accordance with standard AASHTO or ASTM 
procedures. 

The CMAR is directed to General Provisions Section 50.06 for additional information, 
requirements, measurement and payment for Construction Survey and Staking. 

 

40.16 RECORD DRAWINGS 

The CMAR shall keep one or more copy of all specifications, plans (24x36 in size), any addenda 
issued during the bidding process, any modifications to the plans and contract documents 
during construction (i.e. ESI, RFI, etc.), working drawings and shop drawings at the site, and in 
good order.  One set of 24x36 plans shall be continually annotated by the CMAR to show all 
changes made during the construction process as they occurred.  Additionally, these plans shall 
be verified by a licensed land surveyor.  

The Architect and/or Project Manager will review the completeness of the Record Drawings 
on a monthly basis prior to and as a condition of approval of the monthly progress payments.  

Upon completion of the project and prior to submittal of the final application for payment, a 
single, complete, all-inclusive, annotated full set of plans showing all “As-Built” work together 
with any annotated working and Shop Drawings, RFI’s, ESI’s, and Change Orders of relevance 
shall be delivered to the Architect for the Owner’s record.  At a minimum, the CMAR shall 
provide as-built elevations for each design grade that is shown on the plans.  The CMAR shall 
provide stations and offsets for each handhole, manhole, light can/base, catch basin or other 
similar structure on the annotated set of record drawings.  The “As-Built” set of plans must be 
sealed by a registered Arizona Surveyor.  

END SECTION 40 



Taxiway Golf Realignment/Reconstruction, Phase 1 
MGAA Solicitation No. 2026-005-RFQ 

Authority Project No. 1092 
 

SP-24 
 

 

SECTION 50 - UTILITIES AND EXISTING FACILITIES 

 

50.01 GENERAL 

This item shall govern the field location of all underground existing utilities in areas to be 
improved, to avoid conflicts with proposed surface or underground improvement.  Work under 
this section shall include, but not be limited to, the investigation and locating of all 
underground facilities.  Underground facilities means any item that is buried or placed below 
ground for use in connection with the storage or conveyance of water, sewage, electronic, 
telephone or telegraphic communications, electric energy, oil, gas or other substances, and 
shall include, but not be limited to pipes, sewers, conduits, cables, valves, lines, wires, 
manholes, attachments and those portions of poles and their attachments below ground, 
including electrical and communication ducts, airfield lighting and control cables, fiber optic 
lines, storm drains, electrical and telephone lines.  The CMAR shall employ a private utility 
location service to locate the existing Owner and non-Owner utilities prior to starting the work.  
The CMAR shall blue stake and pot hole and use prudent care when excavating and locating 
said utilities.  

 

The CMAR shall, after October 1, 1988, comply with the State requirements regarding 
excavation and underground utilities per A.R.S., Chapter 2, Article 6.3. and other pertinent 
Sections of the Blue Stake Law.  The Airport is not a member, but has distribution systems for 
gas, electrical, water, and sewer on the site.  The CMAR shall be responsible for locating all 
Owner and non-Owner utilities. 

 

The CMAR’s attention is directed to the following Arizona Revised Statutes: 

 

a. ARS 40-360.22.  Excavations, determining location of underground facilities; 
providing information. This statute requires that no person shall begin excavation before the 
location and marking are complete or the excavator is notified that marking is unnecessary 
and requires that upon notification, the Owner of the facility shall respond as promptly as 
practical, but in no event later than two (2) working days.  This section is not applicable to an 
excavation made during an emergency that involves danger to life, health or property if 
reasonable precautions are taken to protect underground facilities.  
 

b. ARS 40-360.23.  Making excavations in careful, prudent manner; liability for 
negligence.  This statute states that obtaining information as required does not excuse any 
person making any excavation from doing so in a careful and prudent manner no shall it excuse 
such persons from liability for any damage or injury resulting from his negligence. 
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c. ARS 40-360.28.  Civil penalty; liability.  If the Owner or operator fails to locate, or 
incorrectly locates the underground facility, pursuant to this article, the Owner or operator 
becomes liable for resulting damages, costs and expenses to the injured party. 
 

50.02 EXISTING UTILITIES 
 

The CMAR is hereby advised that the location of all utilities, as shown on the Plans, may not 
be complete nor exact and the CMAR shall satisfy himself as to the exact location of the 
utilities.  The CMAR shall be responsible for any damage done to public or private property 
and shall be repaired at the CMAR's expense.  

Location of any underground telephone lines may be field verified by calling the Blue Stake 
Center telephone number “Arizona 811”.  The CMAR is required by Blue Stake Center to call 
at least two (2) working days before digging.  The CMAR shall locate all utilities that Blue Stake 
will not locate. 

The following utilities companies may serve the Mesa Gateway Airport directly or can provide 
services as requested. 

 

              TABLE – Utility Companies for Existing Utilities and Flood Plain Information. 

 

Utility Description 

Water 

Electrical 

Airport  

Telephone 

Sanitary 

Drainage 

Flood Plain 

City of Mesa  

Salt River Project 

Authority (Communications & Special Systems) 

Century Link and Cox (Telephone and Data) 

City of Mesa 

Maricopa Flood Control District, (East Maricopa and Powerline Floodway) 

The project is within the 500-year flood plain. 

The CMAR is to protect all existing facilities during construction. The CMAR shall notify the 
appropriate Utility Company or agency of any construction that may affect their facilities.  

Measurement for “Location of Underground Utilities” shall be lump sum. 
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50.03 WATER FOR CONSTRUCTION PURPOSES 

The CMAR, at their own expense, shall obtain and provide all water required for and in 
connection with the work to be performed.  The CMAR shall remove all temporary waterlines 
installed by him, after completion of the work, if directed to do so by the Architect. 

It is the CMAR's responsibility to identify the water source, its compatibility, storage, and costs 
for all water requirements for this project.  The CMAR must submit a water source and its 
intended use to the Architect for approval.  No direct payment will be made for construction 
water.  The cost thereof shall be included in other items for which direct payment is made. 

 

50.04 ELECTRICAL POWER 

All power for lighting, operation of CMAR's plant or equipment, or for any other use as may be 
required in the execution of the work to be performed under the provision of these Contract 
Documents shall be provided by the CMAR at their expense.  The CMAR shall remove all 
temporary electrical facilities installed by him, after completion of the work, if ordered to do 
so by the Architect.   

 

50.05 TELEPHONE SERVICE 

The CMAR shall make all necessary arrangements with the telephone utility for telephones in 
his offices at the site and separate telephones, fax, high-speed internet, and a direct service 
line in the office of the Architect and shall pay all monthly charges therefore including long 
distance calls from the office of the Architect.  All CMARs and others performing work or 
furnishing services at the site shall be permitted to use the CMAR's telephone without charge 
for calls pertaining to the work.   

 

50.06 SANITARY FACILITIES 

CMAR shall furnish temporary sanitary facilities at the site, as provided herein, at their own 
expense, for the needs of all construction workers and other performing work or furnishing 
services on the Project.  Sanitary facilities shall be of reasonable capacity, properly maintained 
throughout the construction period, and obscured from public view to the greatest practical 
extent.  If toilets of the chemically treated type are used, at least one toilet will be furnished 
for each 20 men.  CMAR shall enforce the use of such sanitary facilities by all personnel at the 
site.  

END SECTION 50  
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SECTION 60 - OPERATIONS, SAFETY AND SECURITY 

 

The CMAR shall reference the Construction Safety and Phasing Plan for a comprehensive 
report of the safety procedures and requirements on this project. 

 

60.01 DEFINITIONS 

 

a. Air Carrier Aircraft - An aircraft with a seating capacity of more than 30 passengers 
that is being operated by an air carrier. 

 

b. Air Carrier Operation - The takeoff and landing of an air carrier aircraft and includes 
the period of time from 15 minutes before and until 15 minutes after the takeoff or 
landing. 

 

c. Air Operations Area (AOA) - Air operations area, paved or unpaved, is any area of the 
airport used for or intended for landing, takeoff, or surface maneuvering of aircraft 
including its associated runway, taxiway, or apron. 

 

d. Airfield Operations Specialist – The Authority employee who monitors activities within 
the Airport Restricted Areas. Operations Specialists ensure a safe and secure operating 
environment is maintained on the airfield. 

 

e. Airport Marking Aids - Marking used on runway and taxiway surfaces to identify a 
specific runway, a runway threshold, a centerline, a hold line, etc.  A runway should be 
marked in accordance with its present usage such as: visual, non-precision instrument, 
precision instrument. 

 

f. Construction - The presence and movement of construction-related personnel, 
equipment, and materials in any location that could infringe upon the movement of 
aircraft. 

 

g. Escort - person authorized by the Authority to accompany CMAR personnel within the 
Airport Restricted Area. The escort shall accompany or monitor the activities of an 
individual(s) in a manner sufficient to take responsive action in a sized area approved 
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by the Engineer. A proper escort is defined as maintaining visual monitoring, within 
reasonable voice range and being able to react to the actions of those under escort. 

 

h. FAA - The Federal Aviation Administration, a branch of the U.S. Department of 
Transportation that regulates aviation and airport safety and certification. 

 

i. FDC – Fire Department Connection. 

 

j. FOD - Foreign Object Debris/Damage, meaning any object that is potentially hazardous 
to aircraft. 

 

k. General Aviation - That portion of civil aviation which encompasses all facets of 
aviation except air carriers holding a certificate of public convenience and necessity 
from a Civil Aeronautics Board and Large aircraft commercial operators. 

 

l. Haul Route - A specified path created for vehicles to maneuver within the Airport 
Restricted Area to/from a work site. Haul routes are subject to the approval of the 
Architect in accordance with the contract documents. 

 

m. Instrument Landing System (ILS) – An electronic visual approach guidance system used 
by aircraft during landing operations. 

 

n. Movement Area - The runways, taxiways, and other areas of an airport that are used 
for taxiing or hover taxiing, air taxiing, takeoff, and landing of aircraft, exclusive of 
loading ramps and aircraft parking areas (reference 14 CFR part 139). 

 

o. Navigational Aid (NAVAID) - An apparatus generally located within the AOA, serving 
as a guide to aircraft. 

 

p. Obstruction - Any object/obstacle exceeding the obstruction standards specified by 14 
CFR part 77, subpart C. 

 

q. Object Free Area (OFA) - An area on the ground centered on the runway, taxiway, or 
taxilane centerline provided to enhance safety of aircraft operations by having the area 
free of objects except for those objects that need to be located in the OFA for air 
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navigation or aircraft ground maneuvering purposes (see AC 150/5300-13, Airport 
Design, for additional guidance on OFA standards and wingtip clearance criteria). 

 

r. Obstacle Free Zone (OFZ) - The airspace below 150 feet (45m) above the established 
airport elevation and along the runway and extended runway centerline that is 
required to be clear of all objects, except for frangible visual NAVAIDs that need to be 
located in the OFZ because of their function, in order to provide clearance protection 
for aircraft landing or taking off from the runway and for missed approaches (refer to 
AC 150/5300-13 for guidance on OFZs). 

 

s. Precision Approach Path Indicator (PAPI) - An airport lighting facility providing vertical 
visual approach slope guidance to aircraft during approach to landing by radiating a 
directional pattern of high intensity red and white focused light beams which indicate 
to the pilot that he/she is "on path" if he sees red/white, "above path" if white/white, 
and "below path" if red/red. 

 

t. Restricted Area – Areas that do not allow access to the general public. These are 
limited access areas that the Executive Director, the FAA, or commercial aviation 
business owners have elected to restrict for purposes of security or safety. It is 
enclosed by a perimeter fence and includes but is not limited to the AOA, perimeter 
roadways, haul routes, CMAR security gate and worksite. 

 

u. Runway - A defined rectangular area on a land airport prepared for the landing and 
takeoff run of aircraft along its length.  Runways are normally numbered in relation to 
their magnetic direction rounded off to the nearest 10 degrees; e.g., Runway 12 and 
Runway 30. 

 

v. Runway End Identifier Lights (REIL) - Two synchronized flashing lights, one on each 
side of the runway threshold, which provides rapid and positive identification of the 
approach end of a particular runway. 

 

w. Runway Lights/Runway Edge Lights - Lights having a prescribed angle of emission used 
to define the lateral limits of a runway.  Runway lights are uniformly spaced and the 
intensity may be controlled or preset. 

 

x. Runway Safety Area (RSA) - A defined surface surrounding the runway prepared or 
suitable for reducing the risk of damage to airplanes in the event of an undershoot, 
overshoot, or excursion from the runway, in accordance with AC 150/5300-13. 
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y. Safety Area - A designated area abutting the edges of a runway or taxiway intended to 
reduce the risk of damage to an aircraft inadvertently leaving the runway or taxiway. 

 

z. Taxi - The movement of an airplane under its own power on the surface of an airport. 

 

aa. Taxiway - A defined surface used by aircraft for transition/movement to and from 
aircraft parking areas/aprons to runways. 

 

bb. Taxiway Lights/Taxiway Edge Lights - Lights having a prescribed angle of emission 
used to define the lateral limits of a taxiway and are blue in color. 

 

cc. Threshold Lights - Fixed green lights arranged symmetrically left and right of the 
runway centerline, identifying the runway threshold. 

 

dd. TSA – The Transportation Security Administration, a branch of the U.S. Department of 
Homeland Security that oversees aviation security. 

 

ee. Visual Flight Rules (VFR) - Rules that govern the procedures for conducting flight under 
visual conditions.  The term "VFR" is also used in the United States to indicate weather 
conditions that are equal to or greater than minimum VFR requirements. 

 

ff. Worksite - Area in which work under contract is being performed, generally starting at 
the CMAR on-site trailer. Airport ID badges must be displayed within the worksite at 
all times. 

 

60.02 AIRPORT SECURITY REQUIREMENTS 

If this project will be constructed inside the Airport Perimeter Security Fence or both 
inside and outside of the sterile area of the Terminal (each side of the TSA checkpoint), 
the following badging requirements shall apply.    

The airport is operated in strict compliance with Transportation Security Administration (TSA) 
and Federal Aviation Regulations (FAR), which prohibit unauthorized persons or vehicles in 
the Air Operations Area (AOA). Equipment and workmen will be restricted to the work area 
defined on the plans. Any violation by Contractor’s personnel or sub-contractors will subject 
the Contractor to penalties imposed by the TSA or the Authority. 
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The Contractor will assume all fines against the Authority assessed to them by the TSA for the 
Contractor’s security violations. Typical fines are ten thousand dollars ($10,000.00) or more 
per incident. 
 
The Contractor shall be responsible for the protection of the construction site, and all work, 
materials, equipment, and existing facilities thereon, against vandals and other unauthorized 
persons.  Security measures shall include such additional security fencing, barricades, lighting, 
and other measures as the Contractor may deem necessary to protect the site. 

 
The Contractor’s responsibilities for work areas are as follows: 

 

1. The Contractor shall be held responsible for controlling his employees, subcontractors, 
and their employees with regard to traffic movement. 

 

2. The Contractor shall rebuild, repair, restore, and make good at his own expense all injuries 
or damages to any portion of the work occasioned by his use of these facilities before 
completion and acceptance of his work. 

 

3. The Contractor shall submit to the Engineer in writing a detailed work plan for each 
construction phase. The work plan shall include, but not be limited to, temporary 
electrical facilities, installation sequence of underground electrical and storm sewer 
systems, paving sequence, and installation sequence of electrical items. This plan shall 
be submitted 14 calendar days prior to the start of each construction phase. No work 
within the construction phase may commence until the phase work plan is approved. 

 

4. Not Used. 
 

5. The Contractor shall employ a full time traffic manager, reference General Provisions 
Section 40-05. 

 
 

The following language shall be used in all solicitations, Contracts and subcontracts requiring 
the distribution of security badges to Contractor, subcontractor or material supplier employees: 
 

a. Airport Access Badges All Contractor and/or subcontractor personnel performing work 
functions in accordance with this Contract shall obtain and properly display a Mesa Gateway 
Airport (IWA) airport security badge. The Contractor shall submit a Security Badge Application 
form to the Authority security office for each employee requiring unescorted access, along with 
the current fee for each badge. The fee must be paid with submittal of application. The Security 
Badge Application form and instructions are available via the Internet at 
www.gatewayairport.com.  

 
b. Contractor Badging Process – The contractor is to follow the process below to obtain badges 

for their staff and subcontractors. 
 

• Step 1 – Contractor On-boarding  
1. A contractual agreement shall be established and executed with MGAA. 

http://www.gatewayairport.com/
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2. A sponsorship Form shall be completed by MGAA Engineering Staff sponsoring the 
contractor/project. 

3. A Company Security Media Authorization (CSMA) form is completed by prime 
contractor’s company principal to sponsor airport security badges. The principal may 
delegate up to two (2) Authorized Signatories, including themselves if they choose to 
do so.  

i. If an operational need exists, subcontractors may be permitted to complete a 
CSMA and sponsor badges, if sponsored by the prime contractor, but all 
requests are reviewed on a case-by-case basis and are at MGAA’s discretion. 

4. The prime contractor shall retain responsibility for all badges issued to their 
employees and their subcontractors, in addition to complying with the Airport 
Security Program.  

5. The contractor will either need to produce a credit card at time of service for any 
payments or complete a credit card authorization form to place a card on file with the 
Badging Office. Alternative payment methods may be evaluated on a case-by-case 
basis and are at the discretion of MGAA. 
 

• Step 2 – Authorized Signatories 
1. Designated Authorized Signatories will schedule an appointment to drop-off 

paperwork once the CSMA form has been completed with the Badging Office.  
2. Upon clearing the background process, Authorized Signatories will schedule 

appointment(s) to complete all required training to include, but not limited to, 
Authorized Signatory Training, Ramp Driver, etc.  

3. Once an Authorized Signatory is issued their badge, they may sign badge applications 
for their organization. 

i. Signatories are required to comply with all audit and badge management 
procedures, regulations; to include an annual recurrent training. 

 
• Step 3 – Applicant Processing 

1. An applicant will fill out a badging application, bring their required IDs (found on the 
last page of the badge application), and meet with their Authorized Signatory to 
validate the IDs and have the signatory sign the application. Once completed, the 
applicant may schedule an appointment with the Badging Office to drop off their 
application. 

i. NOTE: At its discretion, MGAA may facilitate bulk application drop-off based 
on operational need 

2. Once the applicant has cleared, the Authorized Signatory will be notified that the 
applicant has passed the background process and is ready for training. The Badging 
Office will coordinate with the MGAA Engineering Team to determine the training 
requirements that must be completed based upon the project type. 

3. Upon completion of training and applicant will be issued their badge. 
i. NOTE: At its discretion, MGAA may facilitate bulk badge pick-up based on 

operational need 
4. Badges may be renewed up to 60 days prior to its expiration date. Badge renewals 

shall be contingent on operational needs of a project and at the discretion of MGAA.  
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1. All Contractor and sub-Contractor personnel that are to be issued an Airport Identification 

Badge are required to attend and successfully complete a training class before being issued an 
identification badge. Fees for the security badge include attendance for the necessary training 
classes. Attendance at the security classes and issuance of the security badge may take 2 hours 
per person. 
 
The types of training required will be determined by the scope and location of the work 
involved. All personnel that will receive Airport badges shall attend the security training. 
Additionally, personnel operating vehicles or equipment within the Restricted Area of the 
airport will attend Airport Driver training, all personnel working near active movement areas 
will attend the Operational Safety on Airports training and any personnel acting as a Gate 
Guard/Crossing Guard will attend the Gate Guard/Crossing Guard training. 

 
2. Additional information, including a “Frequently Asked Questions” is available via the Internet at 

www.gatewayairport.com or by contacting the Authority Badging Office at 480.988.7522 or via 
email to badgingoffice@gatewayairport.com 

       The Badging Office is located at 5803 S. S. Sossaman Rd., Mesa AZ 85212. 
 
3. The Contractor should allow forty-five (45) business days lead time for employee badges to be 

issued. 
 
4. The Contractor shall immediately notify Airport Operations/Badging Office of any Contractor 

personnel whose employment status has changed. 
 
5. The Contractor shall be responsible for retrieving all security badges and keys and return them 

to the Badging Office. A fee will be charged for each badge that is damaged, lost or not returned. 
 
6. The Authority Badging Office will require the following from each badge applicant before a 

security badge is issued: 
 
       Security Badge Application - All employees are required to complete a security badge 

application form. The security badge application is available via the Internet at 
www.gatewayairport.com. 

 
       Contractor-Provided Escorts - The job superintendent and assistant superintendent will be 

responsible for escorting their non-badged employees, visitors, vendors, subcontractors and 
material suppliers while on the job site, assuring that no breeches of the Airport security 
program occur. 

 
       Company Security Media Authorization - A Principal of the Contractor is required to complete 

and submit to the Authority Badging Office this form, which identifies authorized signatories for 
the Contractor. 

 

http://www.gatewayairport.com/
mailto:badgingoffice@gatewayairport.com
http://www.gatewayairport.com/
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       For current badging hours or any other questions pertaining to badging, please call the Badging 
Office at 480.988.7522. 

 

       Airport security badges are issued by the Authority Airport Operations and will be required when 
working within the Restricted Area. It is recommended that Superintendents, Foremen, 
Supervisors, or Leads be issued an airport security badge who then can provide the required 
escort for their work crew. 

 

• Airport ID badges issued by the Airport are property of the Airport and must be 
surrendered upon the request of any Airport personnel. 

• No person shall loan or provide airport ID badges to anyone other than to whom the 
badge was issued. 

• Airport ID badges must be properly displayed on the outermost garment, above the 
waist, at all times while within the Restricted Area. 

• Airport ID badges shall not be mutilated or altered from its original form in any way, nor 
shall any such media be reproduced or copied in such a manner as to degrade the 
security of the ID system. 

• Airport ID badges are non-transferable. 
• Damaged badges will be subject to a replacement fee. 
• Contractors are required to wear the armband that accompanies the badge. 
• The Contractor shall be assessed a fee for each lost/unreturned badge. 
• The Contractor must immediately report to the Badging Office any lost badge or any 

employee who quits or is terminated, and the employee’s badge must be returned to 
the Authority. 

 

        c.  Access Control 
 

Any time access is required within the Restricted Areas the Contractor shall be responsible 
for assuring that no breeches of airport security occur. Restricted areas are fenced and must 
remain fenced at all times. The gates will remain closed and locked or a guard will be provided 
at the Contractor’s expense.  The Contractor will furnish the guard with a roster of his 
personnel and ensure that each individual has adequate identification.  The duplicate keys for 
each lock will be turned over to the airport authorities. 

 

• No person shall enter the Contractor worksite without authorization. Any person found 
within the worksite without proper identification as describe herein shall be considered 
unauthorized and shall be removed from the worksite. 

• All persons authorized access to the worksite shall display a valid Airport ID badge 
issued by the Authority or be under authorized escort. 

• Persons authorized to provide escorts include the Authority staff and designated 
Contractor supervisors. The number of personnel being escorted shall not exceed ten 
(10) non-badged personnel; this includes vendors, subcontractors, visitors and part-
time workers. Equipment Operators are not allowed to provide escort while operating 
equipment.  Failure to provide an escort can result in loss of escort privileges, fines, 
revocation of the security badge, or all three. 
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       d.  Challenge Procedures 
 

All personnel are responsible for challenging and reporting anyone in their work areas not 
displaying an Airport ID badge. Personnel shall contact Airport Operations and/or Mesa Police 
Department and detain person(s) if safe to do so. 
 

60.03 AIRPORT SAFETY REQUIREMENTS 

a. Operating Construction Vehicles on the Airport 

No vehicle shall enter the CMAR worksite unless the following conditions are met: 

• The driver is authorized to access the worksite (in possession of valid security 
badge with a driver endorsement). 

• The driver possesses a valid driver’s license. 

• The vehicle is properly marked with the company name. 

• Vehicle is marked with beacon or checkered flag or under escort. 

• Transient haul truck drivers are not required to obtain an Airport ID badge but 
are required to check in with the CMAR security guard. 

• All equipment operators are required to be badged when working within the 
Airport Restricted Area. 

 

b. Prohibited Vehicles 

The use of motorcycles, bicycles, two-wheeled motor scooters and privately owned 
vehicles within the worksite is strictly prohibited. 

 

c. Vehicle Condition 

Vehicles must be in good mechanical condition with operational lights, horn, brakes, 
and clear visibility from the driver’s seat. Trailers and semi-trailers must be equipped 
with proper brakes so that when disengaged from a towing vehicle, neither aircraft 
engine blast nor wind will cause them to become free rolling. 

 

d. Compliance 

All traffic within the Airport Restricted Area and/or CMAR worksite must comply with 
any lawful order, signal or direction of any Airport employee. When such traffic is 
controlled by signs or pavement markings, such symbols shall be obeyed, unless 
otherwise directed by an officer or agent of the Airport Authority. 

 

e. Night or Low Visibility Operations 
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All vehicle headlights, taillights, and running or clearance lights shall be in operational 
condition. Headlights shall be used at all times. 

 

f. Construction Vehicle and Equipment Markings 

All construction equipment and vehicles shall have flashing amber lights, mounted at 
the highest point, during the nighttime and a 3’ x 3’ orange and white checkered flag 
or a flashing amber beacon during the daytime. All vehicles and equipment on the 
construction site shall have company designations visibly displayed. No personal 
vehicles will be allowed in the work area. All construction vehicles and equipment 
must have the company name and/or logo and vehicle number at least four (4) 
inches in height on each side of the vehicle. 

 

g. Operation of Vehicles 

No vehicle shall operate within the Airport Restricted Area: 

• Unless operated by an individual in possession of a valid Airport Identification 
Badge with a driver’s endorsement or, under the direct escort of someone who 
is. 

• In a careless or negligent manner. 

• With disregard of the rights and safety of others. 

• At a speed or in a way which endangers persons or property. 

• While the driver is under the influence of drugs or alcohol. 

• If such vehicle is loaded or maintained as to endanger persons or property. 

 

h. Speed Limits 

The speed limit on the perimeter roads is 25 miles per hour. The speed limit on the 
haul route is 15 miles per hour. 

 

i. Vehicle Accidents 

Each operator of a motor vehicle involved in an accident on the airport that results in 
damage to property or personal injury shall first contact 9-1-1 and then report it fully 
to the Airport Operations Department as soon as possible after the accident. The 
report must include the name and address of the person reporting. Copies of reports 
taken by City of Mesa are acceptable for incidents that occur in the public areas of 
the airport. 
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j. Hearing Protection 

CMAR personnel working on or adjacent to the AOA are encouraged to wear hearing 
protection. 

 

k. Worker Injuries 

In the event of a serious injury requiring medical attention call 911. If called from a 
cell phone, tell the emergency operator to connect to the City of Mesa Emergency 
Dispatch, otherwise the call will be routed to Maricopa County Dispatch and that will 
delay emergency response. All injuries must also be reported to Airport Operations 
as soon as possible. 

 

l. After Hours Contacts 

The CMAR shall submit to the Architect a list of personnel who can be contacted 24 
hours a day, seven (7) days a week and can respond in a reasonable time frame 
regarding any possible emergency on the work site. The list must include names, job 
title and phone numbers. 

 

m. Daily Site Inspections 

Prior to the CMAR leaving the worksite for the day, an inspection of the site shall be 
completed. All discrepancies noted in the inspection must be corrected to the 
satisfaction of the Architect prior to the CMAR leaving the worksite.  

 

n. Deliveries 

All deliveries for the CMAR shall be received by the CMAR. Deliveries will not be 
accepted by anyone other than the CMAR. The Authority nor its authorized 
representatives will not accept or be responsible for deliveries.  

 

o. Haul Routes 

• The majority of the haul route is in the City of Mesa Public Right-of-Way and CMAR 
shall abide by City of Mesa Traffic regulations.  CMAR shall maintain access in the 
vicinity of the haul routes to provide access to the parking lot and the Authority 
vehicles. 
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• Placards will be issued to transient haul trucks (i.e. concrete) upon entry into the 
Restricted Area by the gate guard. 

 

p. Cranes or Mobilized Equipment 

All activities involving cranes or mobilized vehicles exceeding 20 feet in height on or 
near the AOA require 48-hour advance coordination with Airport Operations. The 
following information is required: 

• Location of equipment 

• Maximum extendable height 

• Duration of use 

• Daily hours of operation 

• Whether or not the crane can be lowered when not in use 

 

Equipment must be lowered to its stowed height when not in use or as otherwise 
directed. The highest point of each piece of equipment shall be marked by a 3’ x 3’ 
orange and white checkered flag. At night and during periods of low visibility, the 
highest point of the crane must be marked by a red obstruction light. Crews must be 
prepared to remove equipment promptly if so directed. 

 

The CMAR is advised that it may take up to 12 weeks to obtain an airspace 
determination for construction equipment (such as a concrete batch plant if he elects 
to use one), and he must submit information required for inclusion into the FAA 7460 
airspace evaluation submittal as soon as feasible after Notice of Award in order to not 
delay the project schedule.  This review should be included in the CMAR’s schedule. 

 

q. Staging & Storage Area 

All CMAR materials, equipment and supplies shall be within the CMAR’s designated 
staging & storage area. All staging & storage areas shall be marked, debris boxes 
covered and area kept neat and clean of debris. 

For equipment that must remain in the work area, the following conditions must be 
met: 

• Be marked with lighted barricades around the equipment perimeter with a spacing 
of no more than 10 feet. 

• Be coordinated at least 48 hours in advance with the Architect. 
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• The highest point of the equipment marked and lit with a red flashing/steady 
burning omni-directional obstruction light.  

 

r. Barricades & Lighting 

The perimeters of the actual work areas, all uneven surfaces, mounds and excavations 
shall be adequately barricaded in accordance with the plans and contract documents 
including but not limited to vertical panel barricades, low level barricades and/or Type 
II barricades and lighted with omni-directional flashing red lights to prevent intrusion 
by taxiing aircraft, equipment, personnel and vehicles. 

 

The CMAR shall provide and maintain all low-profile and vertical panel barricades and 
LED omni-directional lights, night and day.  The lights for the low-level barricades shall 
be capable to be “screwed in” to the barricade.  Low-profile barricades shall be orange 
and white in color and shall be a minimum of eight (6) feet in length and approximately 
ten (10) inches in height.  All cones and other marking devices must be lighted or 
equipped with reflectors during periods of darkness as directed by Airport Operations.   

 

All barricades, lights, flags and cones must be maintained and kept in proper working 
order by the CMAR day and night. All burned out lights must be replaced immediately. 
Barricades, lights, flags and cones must remain upright at all times.  

 

The low-profile barricades must always be filled with water.  In situations of adverse 
weather, the placement of sandbags on barricades may also be required. The CMAR 
must also keep an adequate supply of extra barricades and lights on site for 
replacement. Escorts for barricade maintenance must be provided by the CMAR or 
coordinated in advance with Airport Operations. 

 

Only red, battery powered or approved solar powered, lights are acceptable at the 
airport. 

 

s. Trenches and Excavations 

CMARs shall close trenches located within active safety areas at the end of each 
workday. No open trenches or excavations will be allowed within the following active 
safety areas without prior coordination and approval with the Architect: 

• Open trenches not to exceed 500 feet in length at any one time. 
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• Spoils from excavations are to be placed closest to the trench. 

• Spoils length not to exceed 500 feet in length at any one time. 

• Spoil height is not to exceed 4 feet or any height that would cause a visual 
obstruction. 

• Spoils not returned to the trench or removed from the worksite are to be properly 
marked with lighted barricades with a spacing of no more than 10’ or that to 
properly delineate the trench. 

 

t. Stockpiled Material  

Stockpiled materials are allowed only within the CMAR’s designated staging & storage 
areas. 

 

u. CMAR Security Guards 

The following procedures are for CMAR security guards controlling CMAR access gates 
into the Restricted Areas. CMAR is also responsible to: 

• Use primary radio or back-up telephone equipment to contact Airport Operations 
and the CMAR Foreman of any security violation or threat to airport safety. Report 
any failure of radio or back-up equipment immediately. 

• Assure that all authorized CMAR employees or suppliers use designated haul route 
and staging areas. 

• Monitor the Restricted Area access gate at all times and NEVER leave a gate open, 
unsecured or unattended. 

 

v. Deliveries 

Delivery trucks must be properly escorted in order to proceed into any controlled area 
of the airport. The gate guard shall log down the date, driver name, and company.  
Advise the driver to wait at the gate until the escort arrives. 

 

w. Haul Trucks 

Transient haul truck drivers are required to check in with the CMAR security guard. 
The driver shall be issued an orange/white checkered flag to be mounted on the 
highest point of the truck; and shall be returned to the security guard upon check 
out. Advise the driver to remain on the marked haul route and follow the appropriate 
signs to the intended work area. At no time shall a driver unfamiliar with the worksite 
be allowed to deviate from the marked haul route. 
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x. Weapons 

No person, except a peace officer, authorized air carrier employee, airport employee 
or a member of an armed force of the United States on official duty, shall carry any 
weapon, explosive, or inflammable material on or about his person, openly or 
concealed, in the Restricted Area of the airport without the written permission of the 
Airport Director, Deputy Director or Director of Operations and Maintenance. A 
weapon includes all those listed in Section 13-301, Arizona Revised Statutes. No 
person shall furnish, give, sell, or trade a weapon on airport property. 

 

y. CMAR Responsibilities 

• he CMAR must maintain and provide to the Architect a log detailing the contract 
number, the airfield access point used, and all authorized and anticipated 
subcontractors and suppliers that will be requiring entry. 

• The CMAR must furnish guards with a sufficient number of flags for transient 
vehicles such as concrete or asphalt trucks entering the Restricted Area. 

• The CMAR must furnish guards a means of securing the access point should the 
guard have to leave the area in an emergency. 

  

z. Construction Flagmen 

 Construction flagmen will be required at any crossings of taxiways by construction 
equipment.  

aa. Prepare a Safety Plan Compliance Document 
 
The Contractor shall be responsible to provide a Construction Safety and Phasing Plan 
compliance document at the Preconstruction Conference. The Safety Plan Compliance 
Document (SPCD) details how the Contractor will comply with the CSPP (Appendix A).  Also, 
it will not be possible to determine all safety plan details (for example specific hazard 
equipment and lighting, Contractor’s points of contact, construction equipment heights) 
during the development of the CSPP. The SPCD is a subset of the CSPP, similar to how a shop 
drawing review is a subset to the technical specifications.  The effort required to prepare and 
submit a SPCD acceptable to airport operations shall be considered incidental to the Airfield 
Safety and Security of the Airport. 
 

bb. Temporary Pavement Markings 
 
Temporary Pavement Markings shall be placed at the locations shown on the plans.  Markings 
shall be consistent with the details in the plans for markings of the same type (i.e. Taxiway 
Centerline). The paint material shall be of such quality as needed to last the duration of the 
respective construction phase.  All temporary pavement markings, materials, labor, 
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equipment and efforts required to remove the temporary pavement markings shall be 
considered incidental to Airfield Safety and Security (i.e. there will be no separate 
measurement or payment), unless noted otherwise on the plans. 

 

60.04 MEASUREMENT AND PAYMENT 

Measurement for Airfield Safety and Security shall be per lump sum and shall include full 
compensation for furnishing all labor, materials, checkered flags, warning lights, silt fence, 
traffic signs, airfield radios, crossing guards, escorts, power vacuum sweepers, furnishing and 
maintaining all barricades and lights day and night, vehicle and equipment markings, security 
badges and training for all construction personnel, tools, equipment, flagmen, cell phones, 
SPCD acceptable to Airport Operations, installation and removal of temporary pavement 
markings and all other incidentals required to safely control traffic and provide the proper 
security for the Airport as identified in the phasing plans. 

Partial payments will be made uniformly over the contract time, provided that the work under Airfield 
Safety and Security is maintained satisfactorily to Airport Operations and the Engineer.  
 
Payment for Airfield Safety and Security will be made at the contract unit price per Lump Sum.  The 
payment for Airfield Safety and Security shall include all safety and security items identified herein, 
in the contract documents, the phasing plans and as identified in the Construction Safety and Phasing 
Plan (Appendix A to the Contract Documents).   
 
60.05 SCHEDULE OF FINES (AS APPLICABLE TO THIS PROJECT) 

Due to both the safety and security precautions necessary at the airport, failure of the CMAR 
and subcontractors to adhere to the prescribed requirements/regulations has consequences 
that may jeopardize the health, welfare and lives of the customers and employees at the 
airport, as well as the CMAR’s own employees. Therefore, if the CMAR is found to be in non-
compliance with the security, airfield badging/licensing and airfield safety requirements by 
either the Owner’s personnel or the Architect or his representatives, the Owner may issue 
Notice of Violation (NOV). The CMAR may appeal the NOV, however appeals must be made in 
writing, and within four (4) calendar days of the offending incident, to the Authority Project 
Representative. The appeal shall state, in sufficient detail, why the NOV/circumstances is 
unwarranted. A final and binding decision on the appeal will be made by Airport Operations 
within ten (10) working days of receipt of the appeal, the CMAR will then be notified of this 
decision in writing.  No further appeals to the specific NOV will be considered/accepted. 
Subsequent fines and/or requirements, if any, will be applied in accordance with the Schedule 
of Fines table (on the next page), and the applicable amount will be withheld from the CMAR’s 
monthly payment application following the date of the violation. The CMAR shall be held 
financially responsible for all NOV’s issued to their subcontractors, lower tier subcontractors, 
or material suppliers associated with this Contract.  
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DESCRIPTION OF FINES: 
1ST 

OFFENSE 
2ND 

OFFENSE 
3RD 

OFFENSE 

Parking in unauthorized areas. $1,000 $2,500 $5,000 

Not having proper and current Airport 
Security Badge or not properly displaying 
Airport Security Badge. 

$1,000 $5,000 $15,000 

Unauthorized access to AOA by 
construction personnel or access through 
construction gate by unauthorized 
personnel. 

$1,000 $5,000 $15,000 

Failure to Escort / be Escorted. $1,000 $5,000 $15,000 

Failure to secure an access gate / door 
when not in use, or failure to wait for an 
automated gate / door to close. 

$5,000 $10,000 $15,000 

Operating a vehicle or mobile 
construction equipment without a 
current Ramp Driver’s permit. 

$1,000 $5,000 $15,000 

Failure to stop at a designated Stop, or 
exceeding the maximum speed limit, or 
deviating from designated service 
roadway or haul routes. 

$2,500 $5,000 $15,000 

Failure to yield to airside personnel or 
vehicles. 

$1,000 $5,000 $15,000 

Failure to yield to an aircraft and/or 
causing an aircraft to deviate from 
intended course. 

$5,000 $10,000 $15,000 

No logo on vehicle or logo is not correct 
in name and dimension. 

$1,000 $5,000 $15,000 

Runway incursion. $15,000 $20,000 $25,000 

Runway/Taxiway deviation of an active 
taxiway, or apron. 

$10,000 $15,000 $20,000 
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Safety violation, such as insufficient 
barricades, or no flags or amber beacons 
on vehicle or equipment. Or no red 
obstruction lighting on cement silo, batch 
plants, cranes or other equipment with 
significant height. 

$5,000 $10,000 $15,000 

Non-compliance with the Authority’s 
lock-out tag-out procedures. 

$5,000 $10,000 $15,000 

Failure to backfill open trenches within 
time specified. 

$5,000 $10,000 $15,000 

Failure to provide lighted barricades. $5,000 $10,000 $15,000 

Failure to provide functional temporary 
edge lighting. 

$5,000 $10,000 $15,000 

All other NOV not listed in this Table 1. $1,000 $5,000 $15,000 

 

 

END SECTION 60 
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SECTION 70 - PROJECT SIGNS 

 
70.01 PROJECT SIGNS 
 
The Contractor shall furnish and erect public relations banner(s) and project sign(s), and one or more 
access gate sign(s), as required by the Authority.  The sign(s) shall be maintained by the Contractor 
for the duration of the project and shall be removed by the Contractor during final clean-up.  The 
Owner shall determine the location of the project sign in the Pre-Construction Conference.  The sign 
shall be furnished and erected by the Contractor prior to the start of construction.  The project sign(s) 
shall 4-feet by 8-feet, mounted on 4-inch by 4-inch posts buried 48-inches deep (minimum), where 
the sign is 3-feet above grade.  The information on the sign shall be non-reflective green background 
and non-reflective white letters and numbers.  Signage EXAMPLE is provided below. Ultimately it is 
the Contractor’s Responsibility to submit signage shop drawings to the Owner for approval. 
 

 
AVIATION DOLLARS AT WORK 

MESA GATEWAY AIRPORT AUTHORITY 
MESA GATEWAY AIRPORT  

TAXIWAY GOLF 
REALIGNMENT/RECONSTRUCTION 

FINANCED BY 
FEDERAL AVIATION ADMINISTRATION 

ARIZONA DEPARTMENT OF TRANSPORTATION 
MESA GATEWAY AIRPORT AUTHORITY 

 
 

 
The gate signs shall have two sign faces back to back and facing both directions of traffic.  The gate 
sign shall be 4-feet by 8-feet, mounted on 4-inch by 4-inch posts buried 48-inch deep (minimum), 
where the sign is 3-feet above grade. The information on the gate signs shall be non-reflective green 
background and non-reflective white letters and numbers. 
 
No direct measurement or payment will be made for furnishing, erecting, and maintaining the project 
sign(s) and the access gate sign(s). The cost thereof shall be considered incidental to General 
Provisions Section 105 Mobilization.  The Engineer or his authorized representative shall determine 
the gate sign location. 
 

 
END SECTION 70 
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SECTION 80 - MISCELLANEOUS CONSTRUCTION ITEMS  

 
Not Applicable 

 
END SECTION 80 

 
 
 

END SPECIAL PROVISIONS TO THE CMAR CONSTRUCTION SERVICES CONTRACT  
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